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ESTIMATE RUN 12/20/2011

ESTIMATE SUMMARY 08:46:58

CONTID: C18094         ESTIMATE NO: 0001 PROG 2005

PCN: 18094-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION II VMS PROJECT PERCENT TIME:

PROJECT NO: FSA025A-014                   

REGION II VMS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

COLLINS & HERMANN, INC PAY PERIOD ENDING 12/20/2011 DATE TIME STARTED 10/17/2011

1215 DUNN ROAD DATE LET 07/14/2011 DATE WORK BEGAN

 DATE AWARDED 07/29/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED

ST. LOUIS MO 63138     314 869 8000 DATE NOTICE TO PROCEED 10/17/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,029,160.00 PARTICIPATING $ $ 311,862.11

AWARD PROJECT AMT: 1,899,432.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,822.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.50

WORK DAYS

WORK DAYS

15.37%

1,717,297.89

311,862.11

311,862.11

304,039.63

$

$

$

$

311,862.11

0.00

311,862.11

0.00

311,862.11

-7,822.48

0.00

304,039.63

0.00

AMOUNT DUE 304,039.63 304,039.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,039.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS OTHERS

30.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 18094-BID    ESTIMATE RUN 12/20/2011

PROJECT: FSA025A-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 0.000

0.000

202-00001  
 

1.000

EACH

7,157.33000 0.000.000

0.00

0010 *Removal of End Section 0.000

1.000

202-00037  
 

1.000

EACH

833.84000 833.841.000

833.84

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

15.000

EACH

20.85000 0.000.000

0.00

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

5.000

EACH

250.15000 0.000.000

0.00

0025 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

1.000

EACH

3,335.34000 0.000.000

0.00

0030 *Reset Delineator 0.000

0.000

210-00090  
 

2.000

EACH

20.85000 0.000.000

0.00

0035 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

250.15000 0.000.000

0.00

0040 *Reset Flashing Beacon 0.000

1.000

210-00825  
 

1.000

EACH

1,883.91000 1,883.911.000

1,883.91

0045 *Reset Pull Box 0.000

1.000

210-00827  
 

3.000

EACH

489.04000 489.041.000

489.04

0050 Seeding (Native) 0.000

0.000

212-00006  
 

1.000

ACRE

1,111.45000 0.000.000

0.00

0055 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

5,001.52000 0.000.000

0.00
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PCN: 18094-BID    ESTIMATE RUN 12/20/2011

PROJECT: FSA025A-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.230

403-00720  
 

301.000

TON 

127.82000 1,818.8814.230

1,818.88

0065 *Drilled Caisson (42 Inch) 0.000

70.000

503-00042  
 

102.000

LF  

561.28000 39,289.6070.000

39,289.60

0070 *Drilled Caisson (48 Inch) 0.000

58.000

503-00048  
 

145.000

LF  

544.61000 31,587.3858.000

31,587.38

0075 *Concrete Class B 0.000

40.000

601-01000  
 

40.000

CY  

436.40000 17,456.0040.000

17,456.00

0080 *Guardrail Type 3 (6-3 Post Spacing) 0.000

2,025.000

606-00301  
 

4,260.000

LF  

21.45000 43,436.252,025.000

43,436.25

0085 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

3.000

EACH

1,326.40000 1,326.401.000

1,326.40

0090 *End Anchorage (Nonflared) 0.000

8.000

606-02003  
 

14.000

EACH

2,856.38000 22,851.048.000

22,851.04

0095 *Delineator (Type I) 0.000

0.000

612-00001  
 

9.000

EACH

22.17000 0.000.000

0.00

0100 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

24.44000 0.000.000

0.00

0105 *2 Inch Electrical Conduit (Bored) 0.000

3,683.000

613-00206  
 

4,952.000

LF  

13.34000 49,131.223,683.000

49,131.22

0110 *2 Inch Electrical Conduit (Plastic) 0.000

299.000

613-01200  
 

550.000

LF  

9.45000 2,825.55299.000

2,825.55
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PCN: 18094-BID    ESTIMATE RUN 12/20/2011

PROJECT: FSA025A-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pull Box (16"x24"x12") 0.000

3.000

613-07026  
 

11.000

EACH

516.82000 1,550.463.000

1,550.46

0120 *Pull Box (30"x48"x18") 0.000

2.000

613-07039  
 

6.000

EACH

1,283.72000 2,567.442.000

2,567.44

0125 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

33,343.47000 0.000.000

0.00

0130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

18.000

SF  

18.25000 0.000.000

0.00

0135 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

1.000

EACH

543.70000 0.000.000

0.00

0140 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

3.000

EACH

5,364.31000 0.000.000

0.00

0145 *Variable Message Sign (LED) (Ground Mounted) 0.000

0.000

614-10146  
 

3.000

EACH

97,828.20000 0.000.000

0.00

0150 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

5.000

EACH

112,579.17000 0.000.000

0.00

0155 *VMS Butterfly Support (Roadside) 0.000

0.000

614-30205  
 

6.000

EACH

22,451.21000 0.000.000

0.00

0160 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

5.000

EACH

39,862.53000 0.000.000

0.00

0165 *Telemetry (Field) 0.000

0.000

614-86105  
 

6.000

EACH

1,298.17000 0.000.000

0.00
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PCN: 18094-BID    ESTIMATE RUN 12/20/2011

PROJECT: FSA025A-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

5,598.92000 0.000.000

0.00

0175 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

2,111.75000 0.000.000

0.00

0180 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

2,280.000

LF  

1.99000 0.000.000

0.00

0185 *Splice Fiber Optic Cable (6 Strand) 0.000

0.000

614-87506  
 

6.000

EACH

305.65000 0.000.000

0.00

0190 *Construction Surveying 0.000

1.000

625-00000  
 

1.000

L S 

6,647.77000 6,647.771.000

6,647.77

0195 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

102,225.40000 51,112.700.500

51,112.70

0200 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

36.000

GAL 

444.58000 0.000.000

0.00

0205 *Flagging 0.000

40.000

630-00000  
 

120.000

HOUR

27.79000 1,111.6040.000

1,111.60

0210 Traffic Control Inspection 0.000

0.000

630-00007  
 

32.000

DAY 

55.57000 0.000.000

0.00

0215 *Traffic Control Management 0.000

20.000

630-00012  
 

80.000

DAY 

866.93000 17,338.6020.000

17,338.60

0220 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

10.000

EACH

55.57000 0.000.000

0.00
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PCN: 18094-BID    ESTIMATE RUN 12/20/2011

PROJECT: FSA025A-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

48.000

EACH

88.92000 1,556.1017.500

1,556.10

0230 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

2.000

EACH

222.29000 222.291.000

222.29

0235 *Drum Channelizing Device 0.000

5.000

630-80360  
 

75.000

EACH

11.11000 55.555.000

55.55

0240 *Traffic Cone 0.000

45.000

630-80380  
 

150.000

EACH

5.56000 250.2045.000

250.20

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

2.000

EACH

1,934.57000 967.290.500

967.29

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0260 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0265 F/A Electric Service 0.000

15,553.000

700-70190  
 

30,000.000

F A 

1.00000 15,553.0015,553.000

15,553.00

0270 F/A Phone Service 0.000

0.000

700-70220  
 

8,000.000

F A 

1.00000 0.000.000

0.00

CAT 311,862.11311,862.112,029,160.00CURRENT AMT0200 $ $ $

$ 311,862.11311,862.11$2,029,160.00$CURRENT AMTPROJECT TOTAL


